

PROGRESS REPORT NO. 3,

COVERING THE PERIOD

FROM SEPTEMBER 1-12 SEPTEMBER 30, 1963

FOR

NATIONAL AERONAUTICS AND SPACE ADMINISTRATION

8 pgs [1963] 5p *inf*
ON

~~X 64 10254~~
~~10254~~
N 65 81899

Cite None

NASA CR-52522

[2]

(NASA CONTRACT NASw-766)
(NASA CR-52522)

Development of Launch Vehicle
Optimization Systems utilizing
the System Optimization and
Review Techniques

UNPUBLISHED PRELIMINARY DATA

~~Available to NASA Offices and
NASA Centers Only~~

LEAR SIEGLER, INC.
Instrument Division

4047 Eastern Avenue
Grand Rapids 8, Michigan

Task 1: Define a generalized launch system in terms of the interconnected subsystems.

This task, assigned by subcontract to LSI Space Systems Center, was completed during this reporting period.

The launch vehicle defined was a medium thrust, liquid propellant, three-stage launch vehicle capable of inserting an unmanned spacecraft into a near-earth orbit. The launch vehicle, consisting of the three stages and associated GSE, was described in terms of the interconnected subsystems.

The subsystems which comprise the launch vehicle were described at various levels of complexity. A preliminary study of the number and kind of element descriptors that would be required at these complexity levels was conducted.

Task 2: Select a subsystem which is amenable to analysis by F. H. Westervelt's technique. This selection will be subject to approval by the NASA Project Monitor.

This task was completed during a previous reporting period.

Task 3: Collect the data required to define the selected subsystem with Dr. Westervelt's technique.

This task was completed during a previous reporting period.

Task 4: Define the subsystem behavior in terms of such physical parameters and characteristics as cost, reliability, weight, performance, etc.

This task is proceeding satisfactorily.

As previously indicated, Task 4 has been divided into a parallel effort consisting of two parts. Specific progress accomplished on the two parts of this task is as follows:

1. Simulator simulation of the guidance subsystem.

a. System Definition

The guidance system has been defined in terms of the interconnected elements which comprise it.

b. Element Descriptors

Operational and physical characteristics of the elements have been collected and preliminary development initiated on the element descriptors.

c. Subroutines

An iteration subroutine has been programmed.

d. Source Program

Development of the source program has been held in abeyance pending completion of a., b., and c. above.

2. Independent simulation of the guidance subsystem.

a. Performance Analysis

Performance is being measured with an error analysis conducted by comparing the flight profile measured by the guidance system with a zero-error flight profile. The passive role of the guidance system in this analysis provides assurance that its performance is separated from control system characteristics and airframe response. Data should be obtained from this analysis during the next reporting period.

b. Reliability Analysis

Reliability will be measured by an analysis conducted using a systems reliability analysis technique developed by J. S. Donaldson (A refined version of this technique was described in a paper authored by J. S. Donaldson and F. K. Heiden: NASA Reliability Abstracts and Technical Reviews, Serial No. 739-1). This analysis is to be initiated during the next reporting period.

c. Cost Analysis

Initiation of the cost analysis has been suppressed in favor of performance and reliability due to the time scale involved in Phase I.

Task 5: Refine existing computer techniques and develop new methods as required to adapt Dr. Westervelt's technique to NASA launch vehicles and propulsion program problems.

This task, assigned by subcontract to the University of Michigan, is proceeding satisfactorily.

As previously indicated, Task 5 is divided into four parts. Specific progress accomplished on the four parts of this task is as follows:

1. Simulator

Programming on the simulation technique is continuing. Completion

of the programming and initial checkout is now expected to begin in, late November.

2. Stepwise Regression With Simple Learning

Programming and initial checkout of the regression program is complete. During the next reporting period this program will be used to determine the performance predicting equation with data obtained from the independent performance analysis of Task 4.

3. Optimization

Programming on the optimization technique is proceeding satisfactorily. It is expected that one additional month will be required to complete the programming and begin initial checkout.

4. Nonlinear Estimation

Programming on the nonlinear estimation technique was initiated during this reporting period. Completion of the program is not expected during Phase I.

Task 6: Process the available data and establish the areas of strength and weaknesses in order to extend the technique for eventual analysis of the entire launch vehicle complex.

The status of tasks 1 through 5 is such that work on this task will be initiated during the next reporting period.

NASA LVO-SORT SEPTEMBER PROGRESS REPORT

An oral presentation covering cumulative technical progress through September on LVO-SORT Contract NASw-766 was made on 3 October at NASA Headquarters in Washington, D. C. The attendees at this presentation were as follows:

NASA

Dr. R. B. Morrison
Mr. A. Nelson
Mr. J. Salmonson
Mr. J. McGolrick
Mr. W. Bos

Contractor

LSI-Instrument Division

Mr. J. S. Donaldson
Mr. W. E. Miles
Mr. H. Norder

LSI-Space Systems Center

Mr. R. D. Green

University of Michigan

Dr. F. H. Westervelt

The technical effort required to achieve Phase I objectives is divided into three essentially autonomous parts with each member of the LSI-ID/LSI-SSC/UofM contractor team having principal responsibility for one of these parts. The three parts and responsibilities are as follows:

1. Development of simulator and associated analytical techniques.
University of Michigan.
2. Basic study of applicability of the simulator to the NASA-LVO problem. LSI-Instrument Division.
3. Preliminary definition of representative launch vehicle complex.
LSI-Space Systems Center

The technical presentation followed this functional division and provided details and documentation pertaining to Phase I progress as reported in this and previous reports.

During this reporting period work was conducted on Tasks 1, 4, 5 and 6 delineated in the contract statement of work. A brief report of work accomplished against the contractual tasks follows:

**Available to NASA Offices and
NASA Centers Only**